Fiscal Year 2005 Cutoff Date Protocol

1. A cutoff date for “submitting” requirements to Europe Regional Contracting Office (ERCO)
does not mean putting the request in distribution. It is the cutoff date for the actual receipt of
your request and appropriate attachments by the ERCO. Just because you sent it to Logistics or
RMD, doesn’t mean it’s in contracting.

2. Option Year Contracts:

a. Minimum 90 days before contract ends: Notice to ERCO of your intent to continue with the
current contract. The contractor must be notified a minimum of 60 days in advance of the new
option period of the government’s intent to exercise an option. If we don’t notify them, we may
loose the right to exercise that option, yet if we put them on notice, we still have the right to
change our minds.

b. Minimum 60 days before contract ends: Purchase requests to contracting. Options must be
exercised at least 30 days prior to the start of the option period; otherwise the government may
loose its guarantee of being able to unilaterally exercise that option and the guarantee of the
negotiated prices for that period.

3. What happens when you don’t meet the cutoff dates?
a. FYO05 funds may not be obligated.
b. FYO06 options may not be exercised timely:

i.  May lose the right to prices under the current contract
ii.  Vendor may choose not to accept the option
iii.  Vendor’s perform at risk and may not be paid
iv.  Vendor may not be paid timely
v.  Possible ratification action

4. Post 1 Oct 2005 contract actions are awarded subject to the availability of FY2006 funds
(SAF). Until the FY06 budget is passed by Congress, no contracts in support of new work can
begin. It is only a notice to the contractor that we plan to use their services as soon as possible
after 1 October 2005. Keep in mind that the contractor has no obligation or authority to perform
work until the contract is funded and a contracting officer notifies them in writing. If work is
performed, the contractor assumes the risk that payment may not be made.



Fiscal Year 2005 Cutoff Date Protocol

Procurement Type

1.

2,

02 Urgent and 05 High Priority

Supplies and Equipment
a. $2,501>$99,999
b. $100,000 > $5M
c. Over $5M
d. Options

Services
a. $2.,501>$99,999
b. $100,000 > $5M
c. Over $5M
d. Options

Direct Health Care Providers (DHCP)
a. New starts
b. Options

VA and GSA
a. $2,501 > $99,999
b. *$100,000 > $5M
c. *$100,000> $5M (Services)
d. *Over $5M
e. Options

2005 Cutoff Date

Anytime

30 July

1 July

1 June

Minimum 90 days before contract ends

1 July

1 June

30 April

Minimum 90 days before contract ends

30 April
Minimum 90 days before contract ends

1 September

30 July

1 July

1 July

Minimum 90 days before contract ends

*Note: Policy Memo for Non-DoD contracting actions apply for new requirements.

FY06 Subject to Availability of Funds (SAF)

02 Urgent and 05 High Priority
$2,501 > $99,999

$100,000 > $5M

Over $5M

Options

o oo o

Anytime

30 July

1 July

1 June

Minimum 90 days before contract ends



Date
Anytime

90 Days Prior to
the expiration
date

30 April

1 June

1 July

30 July

1 September

Fiscal Year 2005 Cutoff Date Protocol

Date Sequence

Procurement Type

Urgent and 05 High Priority

Options

DHCP New Starts
Services: Over $5M

Supplies and Equipment: Over $5M
Services: $100,000 > $5M
FYO06 SAF: Over $5M

Supplies and Equipment: $100,000 > $5M

Services: $2,501 > $99,999

VA and GSA: $100,000 > $5M (Services) (with PARC/MEDCOM RM
approvals)

VA and GSA: Over $5M

FY06 SAF: $100,000 > $5M

Supplies and Equipment: $2,501 > $99,999
VA and GSA: $100,000 > $5M (with PARC/MEDCOM RM approval)
FYO06 SAF: $2,501 > $99,999

VA and GSA: $2,501 > $99,999



